
(XEROX Internal Memo 

To D. Liddle From W. Shultz 

Subject MESA & TOOLS JULY STATUS Date July 20, 1977 

Tools 

The Program Librarian and Development Environment are on 
schedule. They will be turned over to SO E1 Segundo for 
limited testing 'the first week in August. The performance 
monitor issue {microcode} still has not been resolved. 

Mesa 

The Mesa 3.0 Development Work Plan was approved and released 
June. 30. The Mesa 3.0 ReTeaSe-oefinition was released July 
11 and approved July 20. Mesa 3.0 (the new binder, etc.) is 
scheduled to be available for alpha testing on Au~ust 15. 

Support 

The support area still ·lacks staff. Some planning is 
proceeding. 
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