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Mesa 

General. 

Progress in Mesa development has been steady. The Mesa Team is currently totany 
involved in preparation of the Mesa 3.0 Alpha Test release. 

Mesa 3.0. 

The elements of this release are essentially complete. Current activity is involved with 
building and testing the Alpha test version. 

Preliminary observation of the performance of the new Binder indicates a performance 
improvement of a factor of 10. 

Alpha test release is now scheduled for August 31. This represents a slip of about two 
weeks from the original (June 30) Work Plan. The August 31 delivery was determined 
during a replan of the Alpha release performed on August 15. We are currently progressing 
according to that plan. 

The documentation will be complete in a draft format at the time of Alpha Test release. 

Tools 

General. 

Current Tools Development activity is directed toward formal release of the tools 
environment to coincide with release of Mesa 3.0. Detailed plans for this release will be 
developed over the next three weeks. 

Preview Tools System 

The preview Tools system was released to Application Development on August 8. This 
release was made to EI Segundo based support personnel who spent 7 days in Palo Alto 
attending presentations, reviewing documentation, operating the system, and designing 
additional tools which they will implement. This system is now available to EI Segundo 
personnel who wish to experiment with it. 
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Program Monitor and Cross Reference 

These tools are being converted to operate with the Mesa 3.0 system. They will be released 
coincident with Mesa 3.0. 
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