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Attached are the work plan and release' definition for Mesa 3.0, which is now' under 
development. Please review their content in preparation for a formal approval of the 
contents of this Mesa release. Questions and comments should be directed to John Wick 

As noted in the release definition, several features of old releases are being temporarily 
retained in order to ease conversion of existing source code. In some cases, compatibility is 
easily maintained and carries low cost; in others, retaining the old design severely constrains 
the development of a new feature. We need to determine the period over which 
compatibility will. be maintained, and a general policy on this issue. 

A meeting to discuss and approve the definition of Mesa 3.0 has been tentatively scheduled 
for Wednesday, July 20. Please let me know if this date is convenient. 
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Filed on: <WICK)MESAPLAN30.MEMO 

Introduction 

This document describes the work plan for Mesa development. It addresses the planning, 
implementation, and release of the next version of the Mesa system (designated Mesa 3.0). 
This is a preliminary work plan, which will be updated as the release definition is refined 
and approved. Longer range planning is discussed in the Mesa Release Procedure. 

Mesa 3.0 will include a number of improvements, the foremost of which is an 
implementation of configurations and a binding scheme for constructing configurations 
from a set of independently compiled modules. Configurations represent a major extension 
in all components of the system. The primary emphasis in this plan is on the effects of 
introducing and converting to configurations. 

For the most part, changes to source programs required by Mesa 3.0 are confined to a small 
number of infrequently used constrUGts. In addition, most applications contain a single 
module which loads and initializes the rest of their components; such modules will require 
more extensive changes. Good documentation will be essential in planning these 
modifications. Therefore, Mesa 3.0 will not be released until existing documentation is in 
agreement with the changes and additional features described in the Release Definition. The 
documentation will be subject to the same alpha test procedures as the software. 

Mesa support is included in this plan only to the extent that a fixed level of manpower has 
been allocated for all support functions. This commitment is known to be insufficient to 
satisfy the entire support requirement; we anticipate that some resource from outside the 
development team will be assigned to assist in this task. Mesa support will be ·described in 
the Mesa Support Work Plan to be issued when the requirements are better defined and 
potential manpower sources have been identified. 

Mesa 3.0 Task Descriptions 

Release Definition and Plan 

This task involves the initial selection of the system changes to be included in this release. 
A companion Release Definition will describe the technical issues relating to the selected 
changes. As the definition is revised and approved, this work plan will be updated to reflect 
the decisions reached. The major mileposts given below provide a guideline as to the 
appropriate scope of change in this version. 
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Release Development. 

This activity includes the design, coding, and unit test of each change to the system. For 
this release, the major activities are construction of a new binder and a major reorganization 
of the functions performed by the loader. (The old binder and loader will continue to be 
supported temporarily for compatability.) Other substantial changes are required in the 
compiler, in the modules which construct image files, in the debugger, and in the system 
building and bootstrapping software. 

An essentially fixed overhead is involved with generating and installing a new release. This 
includes compiling and building each subsystem, performing consistency checks, storing files 
on the central file store, constructing backup disk packs, and recording statistics on each 
major component of the system. 

System Test 

Initially, functional and regression tests will be performed using components of the Mesa 
software as test cases. We expect to convert the system and the debugger to the new scheme, 
and to retain the compiler and system building software as regression tests (this organization 
is dictated by bootstrapping considerations). Other regression tests will include a number of 
packages obtained from the Tools Environment and Communications Software. Full alpha 
testing will be performed by the Tools Section of the Development Environment and 
Support Group, by the Communications Systems Group, and by the Prototype Software 
Group. 

Documentation 

The Mesa Language Manual will be revised to reflect features added to support 
configurations. New sections (or a new document) explaining configuration descriptions 
and the binding and loading operations will be provided. Of particular importance is a 
consistent presentation of the effects of all changes so that users can convert to the new 
system with minimum difficulty. A number of specific change notices and technical 
bulletins will accompany the release. 

Support 

Support is provided at a fixed level. This represents only the contribution of the Mesa 
Development Team to the support effort. The details of the overall Mesa support strategy 
will be specified in the Mesa Support Work Plan. 

Other Task Descriptions 

External Review and Planning 

Because of the close relationship between Mesa, the machine architecture, and the Pilot 
operating system, a sienificant arnollilt of time must be devoted to planning and cksign 
activities carried on outside the Mesa Group. This includes, for example, a detailed ancl 
careful revie';v of the Pilot Functional Specifications and the OIS Processor Principles of 
Operation. 

Long Range Planning 

To ensure a quality product, long range planning on the Mesa language and its 
implementation is a continuolls activity. This task includes, for example, periodic analyses 
of the instruction set for code density, as well as a semi-permanent Language Working 
Group. These activities involve Parc assistcnce. 
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Projected Sizes 

The following estimates are in thousands of new source lines: 

Compiler changes 1 

Binder 7 

System (Loader) 1 

System (Makelmage) 1 

Debugger changes 1 

BootMesa 3 

Support 2.5 

Total 16.5 

These sizes are based on the lines of code' written as of 16 June (S.2K source lines) and on 
the sizes of comparable modules in the current system. 

Major Mileposts 

Release Definition and Plan 

release for review 10 July 

approval 15 July 

Development complete 5 August 

System test complete 15 August 

Release for alpha test 15 August 

Alpha test complete 20 September 

Documentation 

release for alpha test 15 August 

release for review 31 August 

approval 20 September 

Release Mesa 3.0 30 September 

Manpower Plan 

J J A S 

Planning :% 0 0 0 

Development 4 3 0 

System test 0 2 2 0 

Alpha test support 0 0 3,4 2 

Documentation 1/2 :y\ 1 1/2 

Support % 1,4 1/1 111 
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Issues 

The plan for conversion to the Dstar, regardless of its exact nature, will have a heavy and 
relatively immediate impact on the activities of the Mesa Group. For example, if the 
conversion plan calls for a DO instruction set, rather than Alto/Mesa emulation, a new 
version of the compiler with different code generation modules will be required in the near 
term. Multiple versions of the system and the debugger will also be required. The 
resolution of conversion issues has a critical and immediate impact on Mesa planning. 

Due to lack of response to the Binder Working Group Report, we are unclear as to how the 
new binder will be used, what modes of operation should be optimized, and what features 
should be cut back or extended (with a corresponding adjustment to the release date). This 
plan assumes that an early release date is preferable to extended features. 

Due to the heavy demand for development work and a lack of manpower, the support 
activity continues to be understaffed. 

Assumptions and Risks 

The schedule assumes availability of Richard Johnssol1 to complete the binder subsystem, 
assist with required debugger changes, and convert the system building and bootstapping 
processes to the new binder. The mileposts above target completion of these tasks by 
approximately 1 September. He will retain primary responsibility for the microcode and 
code generators after that date. 

The schedule also assumes that Ed Satterthwaite will be available one-half time during June 
and July for work on the section of the compiler which implements the Mesa type system; 
that Jim Mitchell will be available one-half time during July (and somewhat less during 
August) for work on the language manual; and that Butler Lampson, Jim Mitchell, Chuck 
Geschke, and Ed Satterthwai te are avai lable in a consulting role for an extended period. 
The mileposts assume that Mitchell will complete a draft of the revisions to the Mesa 
Language Manual (or an additional-- document) by 15 August. 

The major mileposts assume that the groups designated to perform alpha test will be in a 
position to test the system during the dates indicated, and that they will make every effort to 
report problems before attempting to work around them. 

The work plan assumes that a maintenance release will not be required before the next 
functional release, and that the effort expended on system support can remain at its current 
level. 

Another schedule dependency involves the timely review and approval of the release 
definition, the release documentation, and the Software Release Description. 

The release procedures assume that PARe will continue to supply file storage on Maxc. This 
includes a short-term requirement for a files-·only directory equal in capacity to the <MESA) 
directory during the period that the system is undergoing alpha test. 

Distri bution: 

SO Managers 
SD Mesa Group 
Geschke, Lampson, Mitchell, Satterthwaite 



To: John Weaver 

From: John Wick 

XEROX 
INFORMATION PRODUCTS GROUP 

System Development Division 
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Subject: Mesa 3.0 Release Definition 

Keywords: Mesa, Release Plan, Work Plan 

Filed On: <WICK>MESADEF30,BRAVO 
~, 

This memo describes those features which are being planned for Mesa 3.0. The first section 
describes tasks whose implementation is well under way. Section two lists items which are 
likely to be included if resources are available. 

Items are organized alphabetically by major component. References are enclosed in square 
brackets. To distinguish among multiple works by the same person, a terse abbreviation for 
the title of the reference has been appended to the author's name (e.g., [LampsonCD*]). 

Section I 

The following changes will be included in Mesa 3.0. 

Language 

Boolean Ellumerated Type 

Defining the built-in type BOOLEAN as an enumerated type will allow it to be lIsed as a 
variant record tag. [WickLWG] 

Dala Modules 

The destinction between DATA and PROGRAM modules is no longer meaningful, since all 
modules are started only once under the new scheme proposed for the binder. Data 
modules will be retained temporarily for compatability. [Sweet] 

Directory Names 

In conjunction with other changes which improve type checking (primarily export checking), 
the compiler will now verify that the name in the DIRECTORY statement matches the one in 
the corresponding definitions or program module. The binder will also make this check. 
[Maybury] 



Mesa 3.0 Re)ease Definition 2 

Empty IlIlervals 

Allowing empty intervals (especially for array index sels) in type definitions will provide 
some help in implementing sequences until they are incorporated into the language. 
[WickLWG] . 

External Declarations 

The new binding scheme requires that all references to types defined outside a module must 
be obtained from included modules. The EXTERNAL attribute will therefore be removed from 
the language. It will be retained temporarily for compa/ability. [Binder, Sweet] 

I mpl ementi ng / Sharing 

The IMPLEMENTING construct will be replaced by EXPORTS. For compatability with IMPORTS and 
EXPORTS, SHARING will be replaced by SHARES. Both will be retained temporarily for 
compatability. [Binder, Sweet] 

Implicit Stop 

The implicit STOP statement inserted by the compiler between the initialization code and the 
module's main body will be removed. This implies that all modules need be started only 
once, regardless of the presence of main body code. [Maybury] 

Imporls/ Exports 

The IMPORTS and EXPORTS lists will be added to the program header. The compiler will now 
check that a module's procedures match the corresponding definitions i~l the exported 
interface. [Binder] 

Module Instantiation 

Parameter passing will move from NEW to START, allowing a module to be instantiated 
without funning any of its code. This permits the binder to run as a preprocessor. The 
RESTART statement will be added to absorb the current llses of START without parameters. 
[Binder] 

Module Instantiation - Copy 

A form of NEW which copies the bindings from an eXlstmg module instance will greatly 
speed this operation in what is thought to be a common case. [WickUMI] 

Packed Arrays 

Since many applications cannot afford the storage overhead associated with strings, packing 
array components (at least with byte granularity) seems necessary_ The PACKED attrihute will 
be allowed in array declarations (automatic packing is potential[y incompatable with 
existing software). [GeschkeS] 

Conwiler 

Module Format 

The format of an object module must be expanded to contain the information needed by the 
new binder. This will require recolllpilalioll of all existing Mesa programs with the next 
release. [Bindcr] 
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Program Parameters 

The next release of the compiler will type check module parameters (now passed by START). 
Passing more than five parameters will also be supported. [Maybury] 

Signal Descriptors 

In the next release, signal values will be structured like procedure descriptors. with a 
module-unique signal index replacing the entry point number. Like procedure descriptors, 
signal descriptors can be constructed on the fly. eliminating the need to store the signal 
value in the global frame. [JohnssonMRI] 

Source/Object Mapping 

The table produced by the compiler which records source text/object code correspondence 
will be expanded to include the beginning of each source statement, rather than the 
beginning of each source line. This will allow finer contol over breakpoint setting. 
[Sa\~erthwaiteMI, GeschkeMDI] , 

Static Link 

Catch phrases and nested procedures could achieve a better instruction mix if lheir static 
links pointed to the first local variable of the enclosing context instead of to the beginning 
of that frame. [GeschkeMop] 

Unwind 

In the next release, UNWIND will be a predefined symbol, rather tha,n an external signal. 
Binding to this symbol will no longer be required. 

System Building 

Binding 

The current binder is being replaced by a preprocessor designed to be run before any 
loading takes place. It inputs a 'Configuration Description and combines all the modules it 
specifies into a single package -- a Binary Configuration Description or BCD -- that can be 
loaded as a unit. To ease conversion to the new scheme, (he old binder will be retained 
temporarily. [Binder] 

Loading 

A new loader is required which understands Binary Configuration Descriptions. Eventually. 
it should be capable of loading (and unloading) an arbitrary number of BCDS into a running 
system. The initial implementation may be limited Lo a single L1ser BCD. [Binder] 

SubSystems 

The procedures which save the slate of a running system in an Image file must be redesigned 
to process BCDS. [Bi nder] 

Version Checking 

The incrc3se in packaging options made possible with configurations requires more thorough 
version checking to insure that all of the BeDS, the runtime ~ystem, and the debugger arc 
consistent. Versio!l identification must be propagated not only among compiled modules, 
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but BCDS and Image files as well. [Binder] 

Architecture 

Allocation Trap 

The allocation trap microcode will be changed to pass a single parameter (the original 
destination), in order to avoid a possible stack overflow when a frame trap occurs while 
processing some other trap. 

Byte Arrays 

The present read and write byte instructions (RSTR and VlSTR) have the Mesa string format 
built into them. To support' packed arrays, this offset needs to be specified in an alpha 
instruction field. [GeschkeMop] 

Itl1errupt Handling 
~, 

The wakeup disable counter instructions of the Dstar' (lWDC and DVlDC) will be implemented 
in microcode. [JohnssonRHI, Thacker] 

Procedure Descriptor Format 

The next release of the system will contain a new procedure descriptor format (the global 
frame and entry point indexes will be interchanged, in anticipation of conversion to the 
Dstar instruction set). Complete compatability with the Os may be included, depending on 
available microstore. [GeschkeMop, GeschkeEV, Thacker] 

Unsigned Compare 

To make room for other microcode changes, the unsigned compare instruction (usc) will be 
removed. A procedure which emulates it will be provided for compatability. 
[Johnsson R H I] 

System 

Code Segment Prefix 

The format of the code segment prefix has been revised to include the offset and length of 
the linkage vector (including external signals) in the global frame. This format restricts the 
number of global frame table entries per module to a maximum of four, and therefore the 
lIumber of entry points per module to 128. These restrictions are consistent with the Dstar 
design. [Thacker] 

Deleting Modules 

A kernal function which deleted a module instance will enable applications to move once
only code into separate modules, allowing the space to be reclaimed after initialization. 
Dangling references to deleted modules might cause a prohlem; a ch~ck could be madc, but 
it involves swapping in every code segment in th~ system. [JohnssonMRI] 

Disk Stream Extensions 

A Ilumber of more convenient procedures have been proposed. including olle which creates a 
stream from a file name instead of a file handle, as well as a procedure for backing lip a 
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stream index. 

Free Storage Package 

The free storage pa<.:kage has been modified to allow pruning the heap and returning unused, 
storage to the system. 

Global Frame Breakage 

The packaging of several modules into a single configuration will allow the loader to 
allocate all the global frames in a single segment. Provided modules are combine into 
configurations prior to loading, most breakage will be eliminated. [JohnssonMRl] 

Interrupt Handling 

The inefficiency of disabling/enabling interrupts has been a major problem for the Mesa 
FTP and Juniper projects. The complexity of the interface (with the Nova emulator) has 
been a major cause of system bugs. This revision will implement these operations in 
microcode. [JohnssonRHfJ 

Kernal Function Calls 

A number of proposals involve additions (and deletioQs) to the system dispatch table (see 
Module Instantiation - Copy, Deleting Modules, Start Trap). 

Reorganized Interfaces 

Because the new binding scheme requires all external procedure and signal definitions to be 
obtained from included modules, some reorganization of the system definitions files (mostly 
additions) was required. 

Signaller Improvements 

Because the signaller was one of the first modules implemented in Mesa, it makes rather 
poor lise of the facilities which are now available. Several modifications have also been 
made to improve its efficiency. 

Debugger 

Global Frame Table 

A command which lists all instances of all modules by examining the global frame table will 
be added. 

Module Format 

The debugger must be modified to accept the new module format. and perform some 
minimal processing on the BeDS 1t);1cled into the usa's core inwge. For comparability, the 
old OlVner /ink, binding entry, binding path, Gild symbol laUle pDif/ler ill Ihe glohal frame 
wi/! be retained, al/oIVing the debugger 10 be cOlH'crled gradually. [l3inder, Sweet] 

Source/Object Mapping 

The brrakpoint f<1cilities will be extended to make lise of the additional statement 
boundaries now provided by tht: compiler's output. [GeschkcMDI] 
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String Display 

A number of commands fqr ~isplaying strings and arrays of characters will be added. 
Support for packed arrays must also be added. 

Operations 

Version Identification 

In conjunction with the new release policy, a set of version numbers will be assigned to all 
released software. 

Section II 

Th~ following changes will be included in Mesa 3.0 as resources permit. The relative 
prio'rity of each item will be determined as feedback is received from the Mesa community. 
The release definition will be updated to reflect the decisions reached. 

Language 

Included Identifiers 

This proposal would optionally allow a Jist of identifiers to be included from each module 
in the DIRECTORY statement. If lhe list is present, any attempt to reference an identifier from 
that module which is not in the list would generate an error. [LampsonMI] 

Machine Dependent Records 

Euclid's notalion for defining machtne dependent records (by specifying bit positions) 
allows more control over the placement or fields than Mesa's positional notation. This 
technique would also remove the restrictions on the location of variant record tags. In any 
case, the compiler should check all forms of machine dependent records for empty holes and 
issue an error. [LampsonE] 

l'vfltlable Variant Records 

Several breeches of the type system could be caught by the compiler if it knew whether the 
type of a variant record were constant over its lifetime, or whether it could change "on the 
fly". The VARYING attribute has been proposed to indicate the latter. [WickLWG. 
SatterthwaiteYRC] 

Overlayed Variant Records 

The constructions for referencing computed variant records could be simplified considerably 
by allowing access withollt dcscrimination to those fields which have unique names. 
[SimonyiMR] 

String Bodies 

Some hOllsecleaning on STRINGS is needed. especially if ~cqllcnces arc implemented; at the 
least, a name should be attached to the string body and text field. The body name could 
also he lIsed to m<lke clear the pointcrncss of strings during initialization, a common source 
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of trouble among users. [GeschkeS] 

Compiler 

Compiling Options 

A number of compiling options have been proposed (optimization, cross reference data, 
warning messages); some user interface for specifying options needs to be designed. The 
primitive Bcpl switch mechanism could be used. Some options might be included in the 
source text. 

Constant J nitialization 

In general, constants are copied from the code segment when needed, often using block 
transfer instructions. As users make more use of processes, the inline code will have to 
guard against preemption. [SweetMLC] 

Cro.d Reference Data 

The routines which produce the cross reference dribble file need to be incorporated into the 
early passes of the compiler. Some way of enabling this option needs to be specified. 

Variant Record Packing 

The current algorithm for packing fields in variant records can leave unused bits in some 
variants, forcing the compiler to disallow comparisons (the unused bits contain garbage). 
Removing the holes would make some variants one word longer. [SatterthwaiteVRC] 

Warning Messages 

A number of potential errors could be recognized by the compiler and translated into 
warning messages ("variable not referenced", for example). Some compiler option is needed 
to specify whether these messages should be ignored or printed. Each condition needs to be 
analysed carefully; warnings do no good if they are routinely ignored. [SweetMLC] 

Architecture 

-New Procedure Descriptor Format 

A change in the encoding of unbound procedure descriptors would allow a more attractive 
tradeoff between the maximum number of modules (in an MDS) and the maximum number 
of enlry points per module. [LampsonOISP, GeschkeEV] 

System 

BilBit 

Now that nil Altos have been converted to version 23 microcode, sllpport for software J3itBtt 
can be removed from the system. 

Executive User Interface 

If the Alto Executive could be extended to load Mesa image files, the user interface for 
invoking Mc~a could be simplified. and a command file procc'ising packaee could be 
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provided which is consistent with. the current Alto conventions. 

Start Trap 

To avoid a flurry of code swapping (to run initialization code) when systems are first' 
loaded, a trap could be generated when a call to a module which has not been initalized is 
attempted. A kernnl function could clean things up and retry the transfer. [Binder] 

Debugger 

Conf;gu ration Descriptions 

A number of debugger commands need to be rethought and reimplemented based on the 
information now contained in configuration descriptions. The debugger must deal with 
several new data structures built by the binder and the loader. [GeschkcMDI, KoalkinJ 
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